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One Year Progress Report on Phase II Construction, and Future Plans

Construction Status:

Å We started the  Phase II construction in September 2009 and we are glad to report that  it is 
coming to close soon with the exception of Marble Mandirs and Shikhars. 

Å We signed a letter of óSubstantial Completion of Buildingô and it is covered under our Insurance.

Å All inspections of different trades got green stickers with only one red tag that is being addressed

Å The Building Inspection will be done next week to get Temporary Certificate of Occupancy 

Å The Punch List of things left out by the sub-contractors will be taken care of by the end of 
November 2010 and the final payment request from FRS will be processed. 

Marble Mandirs:

Marble Mandirs installaton and flooring of Mahamandapam is scheduled to be completed by 
February/March 2011 depending on the delivery of materials from India.  We expect the Full 
Occupancy Certificate after that.

Shikhars:

We will finalize the award of contracts for 3 GRC (glass reinforced concrete) Shikhars soon and 
complete installation by May/June 2011 in time for grand inauguration.

Finances: 

Of the $6.23M Phase II approved budget by BOT, we have committed about $5.77M and 
disbursed $5.26M to date.  The Shikhars are budgeted for $500K and will be committed soon.   

Immediate Future Plans:

We need additional funds for the following to achieve minimum functionality:

Å All the required minimum furniture for the upper and lower levels ($ ?? ) We need help of facilities 
people for this. We need coordination from a volunteer Interior decorator. 

Å Lower level final coat of paint and flooring (about $70K). Mr. Sudhir Shah is helping to maintain 
quality and minimize the expenses and complete the project by the end of the year.

Å Acquiring the Vigrahas of all Deities and Installation ($ 30-40K).  A committee to accomplish this is 
headed by Mr. Pravin Patel. 



Authentic Temple Look - Approved Minimum Program

Upgraded Features
Masonry Walls & Cladding: пΩ ƘƛƎƘ DǊŀƴƛǘŜΤ нΦрΩ ƘƛƎƘ /ŀǎǘ {ǘƻƴŜ ό¢ŜƳǇƭŜ CŜŀǘǳǊŜǎύ Σ 9LC{ Ŧƭŀǘ 
surfaces; GRC Window Surrounds; Cast Stone Roof Sweep and Cast Stone Outside Columns
Flooring: Granite , Marble and Carpet;  Ceremictiles in the bath rooms; Marble window sills; 

Deity platform with heated Marble flooring
Trim : Synthetic material with rich accent in the domes and Mahamandapam
Ceiling:  Conventional drop ceiling with False Beams to add to the décor
Outside Doors & Entrance to Mahamandapam:  Carved Teak wood doors from Bangalore

(Phase II Estimated Cost $7M with conventional stud walls and EIFS cladding) 



Granite 

Cast Stone Temple 
Artifacts

GRC Window 
Surrounds

EIFS Flat 
Surfaces

Cast Stone Roof 
Sweep

Cast Stone Columns

GRC ςGlass Reinforce Concrete
EIFS-- External Insulation Finish System



Approved Deity Platform & Mandirs



Mahamandapam

Deity Platform



Seven Marble Mandirsfrom SompuraMoorti Arts, 
Ahmadabad 

Ganesh VenkateswaraRadha Lakshmi Ram Siva Durga
Krishna   Narayana Parivar Linga





AshtaLakshmiTeak Wood Entrance  Doors and DasaAvataras



View from North Entrance of  OHM  

with Grand Stairs to Lower Level

View of the grand Stairs from the 

lower level lobby



Brick Paved South Courtyard  with 

Banquet Hall in the background



Base for GaneshMandir





DwaraPalak_SivaMandir Part of the Pillar


